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SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-01-18

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

For the projects listed on Attachments I and II, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines.  The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
allocation for the projects listed on Attachment I.   Attachment II reflects the time extension that the
Department opposes.

SUMMARY
The Commission has programmed $5,656,000 for the projects listed on Attachments I and II.
Attachments I and II describe the delays that have resulted in the extension requests.

Attachments
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Attachment I

MAY 2001
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description PPNO #

Amount
Programme

d
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

City of Porterville
     Intermodal Transit Facility

06-8614 $624,000 00/01 The construction phase is programmed for the
current fiscal year; however, due to the short
period of time between the approval of first two
phases and the end of this fiscal year, construction
on the transit center will not begin until February,
2002.

8 months

7/30/01
to

2/30/02

Support.  Time requested will allow the City
of Porterville to complete acquisition of
property. Environmental was completed
April, 2001.

Subtotal $624,000

Peninsula Corridor Joint Powers
Board (PCJPB)
     Passenger Car Rehabilitation

04-1036
04-2258

$1,333,000
$1,334,000

00/01
00/01

PCJPB is requesting a 4-month extension to allow
the concurrent allocation of the non-federal
matching funds which are programmed in the FY
2001-02

4 months

6/30/01
to

10/31/01

Support.  Recommend 4 month extension
which will provide sufficient time to request
FY 01-02 funding.

Subtotal $2,667,000

TOTAL $3,291,000
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Attachment II

MAY 2001
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description PPNO #

Amount
Programme

d
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

City of Visalia
     Visalia Intermodal Transit Facility 06-8606 $2,365,000 00/01 Unforeseen circumstances and delays related to

development of the design of the project, and
issues raised by the City Council.  These factors
have created a 20-month delay to allow the project
to proceed to construction.

20
months

6/30/01
to

2/28/03

Oppose.  Recommend reprogramming funds
when project is ready to proceed.

Subtotal $2,365,000

TOTAL $2,365,000


